

shravan deshpane

Email: shravandeshpande8792@gmail.com
Department: Compliance
Role: Employee

Total Projects: 10
Total Tasks: 23
Completed: 20

1. project 11

9 Jul 2026 – 10 Aug 2026

Manager: shravan

Status: assigned

No tasks assigned.

2. Project 10

3 Jul 2026 – 12 Jul 2026

Manager: shravan

Status: completed

TASK	ASSIGNED	DUE	STATUS	SUBMITTED	RATING
task 1	3 Jul 2026	5 Jul 2026	COMPLETED	9 Jul 2026	★ ★ ★ ★ ★ 4/5 · good job
task 2	5 Jul 2026	7 Jul 2026	COMPLETED	—	★ ★ ★ ★ ★ 4/5
task 3	5 Jul 2026	12 Jul 2026	COMPLETED	5 Jul 2026	★ ★ ★ ★ ★ 5/5

3. project 8

1 Jul 2026 – 13 Jul 2026

Manager: shravan

Status: assigned

TASK	ASSIGNED	DUE	STATUS	SUBMITTED	RATING
task 1	3 Jul 2026	5 Jul 2026	COMPLETED	—	★ ★ ★ ★ ★ 4/5 · good
task 2	8 Jul 2026	12 Jul 2026	IN PROGRESS	—	—

4. Project 7

30 Jun 2026 – 30 Jul 2026

Manager: e5, shravan

Status: assigned

TASK	ASSIGNED	DUE	STATUS	SUBMITTED	RATING
task 1	30 Jun 2026	3 Jul 2026	COMPLETED	30 Jun 2026	★ ★ ★ ★ ★ 5/5 · good
task 2	30 Jun 2026	7 Jul 2026	COMPLETED	9 Jul 2026	—

task 3	1 Jul 2026	7 Jul 2026	OVERDUE	—	—
task 4	1 Jul 2026	4 Jul 2026	COMPLETED	—	—

5. Project 6 29 Jun 2026 – 26 Jul 2026

Manager: shravan

Status: completed

TASK	ASSIGNED	DUE	STATUS	SUBMITTED	RATING
task 1	29 Jun 2026	5 Jul 2026	COMPLETED	—	★★★★★ 5/5 · good job
task 2	29 Jun 2026	20 Jul 2026	COMPLETED	—	—

6. Project 5 30 Jun 2026 – 12 Jul 2026

Manager: shravan

Status: completed

TASK	ASSIGNED	DUE	STATUS	SUBMITTED	RATING
Make backend	30 Jun 2026	1 Jul 2026	COMPLETED	29 Jun 2026	★★★☆☆ 3/5 · good
database	28 Jun 2026	29 Jun 2026	COMPLETED	30 Jun 2026	★★★★★ 5/5 · good
Task 3	30 Jun 2026	3 Jul 2026	COMPLETED	—	—
task 4	5 Jul 2026	12 Jul 2026	COMPLETED	5 Jul 2026	—

7. Project 3 12 Jun 2026 – 15 Aug 2026

Manager: shravan

Status: completed

TASK	ASSIGNED	DUE	STATUS	SUBMITTED	RATING
oaks	23 Jun 2026	27 Jun 2026	COMPLETED	28 Jun 2026	★★☆☆☆ 2/5 · ok
task 2	3 Jul 2026	7 Jul 2026	COMPLETED	3 Jul 2026	—

8. Project 4 17 Jun 2026 – 17 Aug 2026

Manager: shravan

Status: completed

TASK	ASSIGNED	DUE	STATUS	SUBMITTED	RATING
Task 1	25 Jun 2026	2 Jul 2026	COMPLETED	25 Jun 2026	★★★★★ 5/5 · good

9. Project 2

16 Jun 2026 – 15 Jul 2026

Manager: shravan		Status: assigned			
TASK	ASSIGNED	DUE	STATUS	SUBMITTED	RATING
make frontend	19 Jun 2026	30 Jun 2026	COMPLETED	26 Jun 2026	★★★★★ 5/5 · best job
make backend design api, database	23 Jun 2026	26 Jun 2026	COMPLETED	25 Jun 2026	★★★★★ 5/5 · good job
Task 3	26 Jun 2026	3 Jul 2026	COMPLETED	25 Jun 2026	★★★★★ 5/5 · good job
task 4	1 Jul 2026	7 Jul 2026	OVERDUE	—	—

10. Project 1

11 Jun 2026 – 20 Jul 2026

Manager: shravan		Status: completed			
TASK	ASSIGNED	DUE	STATUS	SUBMITTED	RATING
Write API Documentation	25 Jun 2026	1 Jul 2026	COMPLETED	25 Jun 2026	★★★★★ 5/5 · good job